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Mr, Bissell characterized the review meseting on Project 117=L
as having been successful, One major differsnce of opinion that’
developed was between ARPA and the Air Force on the priorities that
should be assigned in 1961 as between a reooverable system and a teles
metering aystem, The recoveratle system, of courae, places emphasis
on high resolution while the telemotoring. system would give enmphisis
to rapid recovery of .data. This difference of opinion was not ree
solved at the meeting end a reference to the agsignnent. of priorities
bétween the two systems was deleted from the summary paper, a

Another point .of discussion in the mesting was th timing ‘of &
possible surfacing of the "spy® satellite, If an attemyt is to be
made to cdrry the "Discoverer® propram into 1960 (with C)ROMA launohe

ings as an integral but covert part), -then a rather extergive campaign .
must be begun now, . . B '
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Approval has been rather grudgingly eiven Yo further fedsibility
studiea for & followeon program to CHALICE. These will 4nclude wiid
tunnel and radar crosswsection studies as well as mocksups, A decision
ie yet to be made as to whether these studies will be applied to both

the Convair and Lockheed proposals. or whether one of them will be

dropped entirely, . oo 25X1A
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